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ScheduleHyTec CM vibration modes test 5/23/07

End of Run Party                      6/29/07

Next Maintenance Day   5/9/07

Remove HBD East   7/17/07

Start Shutdown 2007   7/2/07

[this space available] x/xx/xx

MuTr FEE chip capacitor rmvl test 5/9/07

ISO 14001 Audit 5/21-25/07

MPC South remove for upgrade 7/19/07
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Next 2 Maintenance Day: May 9,23 2007

No work requests received yet for May 9.

HyTec CM vibration modes for May 23.
Nothing else yet for May 23

Get requests in early, especially if work permit required
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Procedures Review

Nothing New to report this week

Current Tally:

• 122 controlled PHENIX procedures total (elliminated 6 more)
• 72  de-activated review complete
• 50 active some of these will be combined further reducing the # of  

active procedures.
• 12 C-A OPM’s requiring PHENIX input (11 current, 1 de-activated)

Next Phase:

Carefully review 50 remaining active procedures, determine “cognizance”, 
provide guidance on standardized format and control, solicit 
update/revision/consolidation/deactivation from cognizant person or 
group, implement improved configuration control system.
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JTA Review

Nothing New to report this week

Fill out list and return it to me by tomorrow. Electronic or paper is OK

Purpose:

1.  Standardize/Simplify JTA’s
2.  Assure that required training is monitored
3.  Assure that suggested training is tracked.
4.  Remove unnecessary requirements
5.  Get proper credit for equivalent training

Goal is to make it easier.
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RPC Assembly “Factory” at BNL

Cosmic ray 
test stand

Gas 
system

Movable 
cart

Table for preparing
cosmic ray test

Tables for 
leak test

Assembly 
table

Table holding
tools

A small 
table

Rolling cart
with a lot 
of drawers
to hold 
tools and
screws

Two more tables not 
in the picture, one
for assembly, one 
for holding tools 

and material

C-A changed the preferred
location for RPC factory. 
Now by A-2 line in 912.
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5 Year Plan

2007 HBD Repairs, DC (minor) repairs), MPC N&S upgrade,MuTr
FEE upgrade  prototype, infrastructure upgrades & repairs, 
misc. subsystem work

2008 MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

2009 Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs, 
infrastructure upgrades & repairs, misc. subsystem work

2011 NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work

2012 NCC N Contingency & wishlist, infrastructure upgrades & repairs, 
misc. subsystem work

* Years refer to the shutdown yearand follow the run with the similar number
(i.e. work in 2007 is to be done in the shutdown that follows run 7, on so on)
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


